Hanford Site Performance Report — March 1999
Section J —Mission Support

MILESTONE EXCEPTION REPORT

BASELINE FORECAST
NumBer/WBS LEVEL MILESTONE TITLE DATE DATE

FY 1999 OVERDUE — 3

BAS-99-006 RL Submit FY 2001 Project Basdline 12/18/98 03/29/99
1821 Summaries (PBS's) to RL

Cause: Changing Headquarters requirements.

Impact: Update will be completed at alater date consstent with the new process.

Corrective Action: Draft FY 2001 PBS swill be submitted to RL on March 29, 1999. Fina
FY 2001 PBS swill be submitted to RL on April 14, 1999.

SPL-99-002 RL Submit Updated Paths to Closure 12/18/98 04/21/99
1821 Document to RL

Cause: Changing Headquarters requirements.

Impacts. Update will be completed at a date congstent with the new process.

Corrective Action: Initial draft provided to RL on January 20, 1999. Review draft was provided
February 3, 1999. Work in process will be submitted to RL on April 21, 1999. Final draft for
submittal to HQ will be provided on May 13, 1999. Document isto be published in June.

RLOTO015901 RL  Complete Hanford Cultura Resources 03/31/99 08/31/99
1824 Management Plan and Appendices

Cause: Cultura Resources Project gaff reviewed and completed portions of the Hanford Culturd
Resources Management Plan (HCRMP) assigned to PNNL. Project staff are awaiting DOE-RL
completion of their sections before sending the plan out for review. Work on these gppendices began
againin March. Guidance was provided from RL to wait to complete the triba involvement plan and
the public involvement plan until the Secretary of the Interior issues the new culturad resources
regulations, these are expected to be issued in early May.

Corrective Action: A Class 1 basdline change request (PSR99-003) was submitted in March
addressing the forecasted completion date.

DOE/RL-99-03, Rev.-5 J: 6-1



